NexaWorks

Executive summary

NexaWorks offers a balanced twelve-week delivery with the strongest detailed implementation and support commitments in this fictional fixture set.

Understanding of the requirement

Build a supplier onboarding and procurement analytics portal with SSO, ERP integration, reporting, role-based access, audit logs, migration, training and post-launch support. This fictional proposal addresses the same procurement request as the other three fixtures.

Proposed solution and architecture

The portal combines modular onboarding workflows, SAML SSO, role-based buyer and supplier views, and reporting dashboards. ERP integration uses documented REST mappings for supplier IDs, purchase orders and status updates, with retry and reconciliation reports. Initial acceptance targets 300 concurrent users with documented load tests. The data model and error-handling runbook are reviewed at the design gate.

Delivery, team and milestones

Delivery takes 12 weeks with signed gates: discovery and data profiling in weeks 1-2; design and mapping approval in week 3; two build sprints in weeks 4-7; trial migration and reconciliation in weeks 8-9; user acceptance and role testing in weeks 10-11; cutover and hypercare in week 12. Each gate has an owner, checklist and rollback condition. The team includes a delivery manager, integration lead, two developers, migration analyst and QA lead. A 10-percent schedule contingency covers ERP access delays, with weekly dependency reviews.

Commercial proposal (USD)

Cost item	Amount / assumption
Implementation	USD 178,000 fixed fee
Annual support	USD 22,000 from year two
Three-year disclosed total	USD 222,000
Taxes	Excluded; customer statutory rate applies
Scope assumptions	One ERP, one SSO tenant, up to 10,000 suppliers
Exclusions	Travel, extra integrations and cloud consumption

Payment assumptions

Payment schedule: 20 percent at signed discovery, 40 percent at build acceptance and 40 percent at launch. Change requests require written scope and price agreement. Customer supplies ERP credentials, cleans source data and appoints acceptance reviewers.

Security, support and experience

Security, privacy and risk controls

The solution specifies TLS encryption, managed database encryption at rest, MFA for administrators, role review before launch and 180-day audit retention. A privacy data-flow inventory and pre-launch vulnerability scan are included. Nightly backups target RPO 24 hours and RTO 12 hours, tested before acceptance. External certification evidence is not attached.

Support, experience and references

Support includes 24x7 priority-one coverage, a 30-minute acknowledgement target and four-hour workaround target. A named service manager leads monthly reviews. Four weeks of post-launch hypercare, administrator training, runbooks and knowledge transfer are included. The fictional team reports four comparable workflow projects and supplies two fictional reference summaries, Meridian Manufacturing and Elm Logistics.

Risks and clarification points

All supplier claims require procurement due diligence. Any omitted commitment remains unconfirmed, not implicitly included. Pricing excludes taxes and variable cloud usage. The customer must validate integration access, data readiness and reference assertions before award.

Fictional-data notice

Every company, project, reference and commercial amount in this proposal is invented for teaching. This is not an actual commercial offer or proof of certification.